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The following downtimes were approved for 2008 - 2010

SPC-60 downtime for Commercial power installation task.  
The request for Commercial Power Installation requirements and dates have changed

12 hour blocks (0400-1600) have been scheduled for DOYs 09, 91, 97, 98, 104 and 105

DSS-14 Grouting for week 25 in 2008 has been removed from the chart 
Cassini has requested that the downtime be removed to allow for a critical support to happen
Will look at week 27 to schedule new downtime

DSS-55 downtime for Paint Repair beginning in June 2008 for weeks 23 - 28.  
The Mid-Range process has started negotiating these weeks and show that weeks 23 – 26 are heavy 
with Mars request.  Weeks 27 and 28 show no project contention and it is suggested that these two 
weeks be locked down for no antenna movement.  Weeks 23 – 26 still need to be negotiated to get 
daytime hours for painting.  This will also require the removal of Depot Level Maintenance.

DSS-34 downtime for DSS-34 Azimuth Track Replacement in June 0f 2008 for week 25 – 28.
Due to Cassini critical support, the downtime will start 1 day later.

DSS-65 downtime for Life Extension Elevation for October, November of 2009 for weeks 45 -
48.

DSS-25 downtime for Ka U/L install for April 2010 for 3 weeks is being moved and proposed 
for weeks 28 - 31.  Requesting an additional week and will be proposed at the next RAR.

CDSCC 26m antenna, DSS-46 will close as of August 1, 2009.
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Downtime request for 2008

The following proposals for 14 hour complex downtimes are requested by 
GDSCC.
Corrective maintenance “Apollo Tie-Line CB 22 Electrical Maintenance” in April.

This is in the schedule for week 16 DOY 108/0755-2155 has been negotiated in the Mid-Range 
negotiation meetings.

Corrective maintenance “G86/G81 Transfer Switch Electrical Maintenance” in May.
This is in the schedule for week 22 DOY 147/0830-2230 and will be negotiated in the Mid-Range 
negotiation meetings.  This downtime may be moved due to Phoenix EDL.

Preventative maintenance “G91 2400V Switchgear Electrical Maintenance” in June.
This is in the schedule for week 24 DOY 164/0830-2230 and will be negotiated in the Mid-Range 
negotiation meetings.

Preventative maintenance “Echo Tie-Line Electrical Maintenance” in September.
This will be proposed for week 38.  

Preventative maintenance “Apollo Tie-Line Electrical Maintenance” in October.
This will be proposed for week 42.

Preventative maintenance “SPC-10 Electrical Maintenance” in November.
This will be proposed for week 46.
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The following proposals for antenna downtimes are requested.

CDSCC Annual Antenna Inspections including Annual Servo Testing at DSS-43, -45 and -34 in weeks 3 & 4 
of 2008 not to be scheduled concurrently.

Antenna Inspection for DSS-34 is scheduled for DOY 20/2100-0500
Antenna Inspection for DSS-34 is scheduled for DOY 21/1100-2000
Antenna Inspection for DSS-43 is scheduled for DOY 21/2100-0500
Servo Testing for DSS-34 is scheduled for DOY 39/2035-0440
Servo Testing for DSS-43 is scheduled for DOY 41/2100-0500

GDSCC Annual Antenna Inspections including Annual Servo Testing at DSS-14, -15, -24, -25, and -26 in 
weeks 15 & 16 of 2008 not to be scheduled concurrently.

Servo Testing for DSS-24 is scheduled for DOY 63/1600-0000
Servo Testing for DSS-15 is scheduled for DOY 64/1600-0000
Servo Testing for DSS-14 is scheduled for DOY 65/1600-0000
Servo Testing for DSS-25 is scheduled for DOY 66/1600-0000
Servo Testing for DSS-26 is scheduled for DOY 67/1600-0000

MDSCC Annual Antenna Inspections including Annual Servo Testing at DSS-63, -65, -54 and -55 in weeks 
23 & 24 of 2008 not to be scheduled concurrently.

Servo Testing for DSS-54 is scheduled for DOY 131/1600-0000
Servo Testing for DSS-65 is scheduled for DOY 136/0130-0930 
Servo Testing for DSS-63 is scheduled for DOY 137/2040-0440 
Servo Testing for DSS-55 is scheduled for DOY 138/0735-1535
Antenna Inspection for DSS-63 is scheduled for DOY 154/0600-1400
Antenna Inspection for DSS-55 is scheduled for DOY 161/0600-1400
Antenna Inspection for DSS-54 is scheduled for DOY 162/0600-1400
Antenna Inspection for DSS-54 is scheduled for DOY 163/0520-1320

HEF Transmitter Manifold Installation at DSS-15, -45 and -65 between July, 2008 and June 2009 not to be 
scheduled concurrently with DSS-15 being scheduled first.
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Changes to 2007 - 2008 Downtime Schedule

All conflicts have been resolved and supports have been completed, scheduled or 
cancelled.

13-hour complex-wide downtime for SPC-10 Electrical Maintenance is scheduled for DOY 
341/2115 – 342/1015.  This has been rescheduled for DOY 051/1200 – 052/0200 of week 08.

Downtime for DSS-43 Rescue Platform Install was completed for DOY 336/2100 – 339/2100.

Downtime for Grouting was completed for DOY 340/1600 – DOY 346/0000.

ACR S/W install was completed for DOY 25/0000 – DOY 34/0200 in weeks 4 & 5 of 2008.  

Downtime for DSS-14 Grouting is scheduled for DOY 35/0000 – 41/1045 in week 6 of 2008.
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